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Auditor-general says the multi-billion rand Covid-19 relief package 

landed in an environment with many control weaknesses  

 

PRETORIA – Auditor-general (AG), Kimi Makwetu, today reported that the relief package 

redirected by government as a response to the Covid-19 pandemic, “landed in a weak 

control environment”. 

After the outbreak of the novel coronavirus in South Africa, the government announced 

a R500 billion package for the health response and the relief of social and economic 

distress caused by the drastic measures that had to be taken to contain the spread of 

the virus. The fiscal relief package is funded by reprioritising the 2020-21 budgets and 

securing loans. 

On request of the president, Cyril Ramaphosa, Makwetu’s office has undertaken a real-

time audit of 16 of the key Covid-19 initiatives introduced by the government and the 

management of R147,4 billion of the funds made available for these initiatives.  

This report represents the first in a series of reports that will deal with the financial 

management of the government’s Covid-19 initiatives, covering R68,9 billion (47%) of the 

R147,4 billion spending. The audit work per this report is for all expenditure up to and 

including 31 July 2020.  

Giving context to this special audit, Makwetu remarked that “emergency responses and 

quick actions are required to save lives and livelihoods, but the easing of controls and 
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the streamlining of processes and procedures to respond to the crisis, expose the 

government to the risks of the misuse or abuse of public resources. 

We have been reporting on and warning about poor financial management controls, a 

disregard for supply chain management legislation, an inability to effectively manage 

projects and a lack of accountability in many of the government sectors that now need 

to lead or support the government’s efforts,” said the AG. 

Unique audit approach 

Explaining the nature of this Covid-19 audit, he said it was unique in its approach 

compared to the regularity audits they conduct annually. His office started off by 

highlighting the importance of preventative controls to accounting officers and 

authorities to address the increased risks to and significant changes in their operations, 

as such controls are by their nature a deterrent to abuse.  

“The Covid-19 audit is performed by multidisciplinary teams, made up of fraud, 

information technology and sector-specific experts, who support the financial auditors 

to dig deeper and provide relevant insights on auditees’ risks and operations. We are 

auditing payments, procurement and delivery as they occur and are reporting any 

findings to the accounting officer or authority to enable them to deal with any 

shortcomings immediately and tighten the controls to prevent a recurrence,” Makwetu 

elaborated.  

Throughout the work done, audit teams found that the rapid implementation of the 

initiatives in already compromised control environments created significant risks that 

most auditees were not able to address. Processes, criteria, needs and controls were not 

well considered and in the haste of implementation, mistakes were made and 

opportunities created for abuse.  

 

A compromised control environment 

The AG reports that the information technology systems used in government were not 

agile enough to respond to the changes required.  



3 | P a g e  
 

“The lack of validation, integration and sharing of data across government platforms 

resulted in people – including government officials – receiving benefits and grants they 

were not entitled to. Some applicants could have been unfairly rejected as a result of 

outdated information on which assessment for eligibility was based. 

The pre-existing deficiencies in the supply chain processes of government were amplified 

by the introduction of the emergency procurement processes allowed for personal 

protective equipment. Based on what was audited to date, there are clear signs of 

overpricing, unfair processes, potential fraud and supply chain management legislation 

being sidestepped. In addition, delays in the delivery of personal protective equipment 

and quality concerns could have been avoided through better planning and 

management of suppliers.” 

The AG notes that poor record keeping is a common feature across many of the 

initiatives, which means that auditees do not always have updated or reliable 

information on the goods and services delivered and the implementation of initiatives, 

which also made it difficult to completely audit these matters. 

Some initiatives were slow to get off the ground, despite large amounts allocated to 

provide relief or fund important front-line work and projects. The pre-existing inability to 

coordinate and oversee efforts where multiple departments, agencies and spheres of 

government are involved, continue to plague these projects. 

 

Indicators of potential fraud 

Says Makwetu: “We are concerned about the indicators of high risk of fraud and abuse 

we observed – not only in the areas that we were able to audit, but also where 

information for auditing was not forthcoming, which could be a deliberate tactic to 

frustrate our audit efforts. This report can serve as a guide for the agencies that have 

been tasked by the president to investigate allegations and indicators of abuse of the 

Covid-19 funds of the main areas of risk they can focus on. 

The list of cases pointing to the high risk of fraud will be handed to the multi-agency fusion 

centre for their swift follow-up and action. It is possible that these can be dispensed with 
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swiftly, as the fusion centre has all that is required to finalise the matters we have 

identified. 

Outcomes of the audit process until the end of July 2020 

The AG’s report lists the following as some key observations and findings: 

A. Payment of temporary employee/employer relief (TERS) scheme 

benefits and social grants 

The TERS benefit, the social distress grant and the top-up of existing social grants were 

introduced to provide economic relief to the vulnerable and assist employers to protect 

jobs. By 31 July, the Unemployment Insurance Fund (UIF) had paid just over R37 billion in 

TERS benefits and the South African Social Security Agency (Sassa) had paid R19,6 billion 

in social grants.  

The information technology systems across government carry data on almost everyone 

in the country; for example, there is information on the Home Affairs databases on identity 

numbers and deceased people, the South African Revenue Service databases include 

information on the earnings of people, the details of grant recipients are on the social 

pension systems, and the salary systems of public sector entities carry information on 

government employees. But this rich data is not integrated, shared across government 

or effectively used by the UIF and Sassa (and similar entities) to check if people applying 

for benefits and grants qualify for these.  

In addition, the UIF and Sassa had to make significant changes in their processes and 

systems within a very short period to enable these pay-outs, without ensuring that good 

preventative controls are in place. 

All of this increased the risk of payments to beneficiaries that are not eligible, 

overpayments, underpayments, the invalid rejection of beneficiaries, fraud and double-

dipping. 

Key findings on the payment of TERS benefits are: 

 A new system implemented for TERS incorrectly calculated the benefits for the first 

lockdown period (27 March to 30 April) by not taking into account the actual 
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period of inactivity and the portion of the salary paid by employers, resulting in 

significant overpayments.  

 Through analysing the payment data and checking the beneficiary information 

against other government databases, a high number of payments were flagged 

that require investigation. Work is continuing to verify this. These include payments 

to people who are below the legal age of employment, deceased, working in 

government, receiving social grants or students funded by the national student 

financial aid scheme.  

 Recalculations of claims and reconciliations with payment data identified 

overpayments, underpayments, duplicate payments and discrepancies such as 

approvals for payments made before the date of application. 

 Poor input and validation controls on the new system and a manual claim 

submission process used in the first two weeks of implementation further 

heightened the risk of invalid or manipulated claim information. 

The Unemployment Insurance Fund is implementing actions to address what we have 

reported. We further selected payments to employers and bargaining councils to verify 

that the eligible beneficiaries were paid. The observations in this regard will be included 

in the next report. 

Key findings on the payment of social grants are: 

 There is a risk that the R350 social relief grant is being paid to people who are not 

in distress. The application process includes very limited verification to determine if 

the applicant is receiving other income and provides opportunities for people such 

as students or scholars older than 18 to also get access to the grant. 

 Sassa used some government databases to check if applicants have alternate 

sources of income which would disqualify them for the social relief grant. The 

databases they have access to are not sufficient, as our data analytics still flagged 

payments to over 30 000 beneficiaries that required further investigation. These 

include payments to beneficiaries employed in government or that received other 

sources of income such as other social grants, government pension, UIF payments 

and benefits from other relief funds. The databases that Sassa used are also 

outdated and could have led to the rejection of applicants that should have 
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received the grant. The audit of the validity of the rejections will be dealt with in 

the next report. 

 Changes to the information technology system to enable the payment of the top-

up grants could not be completed in time for the May grant payment and a 

manual workaround was used with little controls to prevent mistakes. This resulted 

in duplicate payments and some beneficiaries not receiving their grants – these 

issues were subsequently corrected. 

 

B. Relief of economic and social distress 

Government identified various initiatives in addition to the TERS benefits and social grants 

to ease the hardship experienced by individuals, households and businesses. A number 

of key initiatives was selected as the focus of the audit – most of the audit work is in an 

early stage and will be reported on more comprehensively in upcoming reports. Some of 

our key observations at this stage are: 

Support to small business 

The Department of Small Business Development aims to implement 10 initiatives to the 

value of R1,8 billion to support small, micro and medium enterprises to remain in business 

during the pandemic. 

The focus of the audit was first on the debt relief finance scheme and the spaza shop 

support scheme as these initiatives have progressed quite well. The debt relief finance 

scheme provides access to low-interest loans for small, micro and medium enterprises 

and will end in September. In total, R145 million had been disbursed up to 15 July and no 

concerns have been identified at this stage of the audit.  

The uptake on the spaza shop support scheme has been below the department’s 

expectations – only 1 697 owners had received the grant (in total R5,9 million) by 30 June, 

against a budget of R175 million. A control weakness in the approval process was 

identified, which the department is attending to. 
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Farmers relief 

The Department of Agriculture, Land Reform and Rural Development implemented a 

relief scheme for financially distressed small-scale farmers in the form of vouchers for 

production input. By 22 July, 14 589 applications for vouchers had been approved with a 

value of R517 million and 13 662 had already been distributed. 

The audit identified inadequate record keeping and reconciliations of vouchers 

approved, distributed and redeemed, which increases the risk of unreliable reporting by 

the department and undetected fraud or error. Concerns were raised with the 

department on the inadequate and unfair process followed to select the suppliers utilised 

for the redemption of vouchers and beneficiaries who might not be eligible for the 

vouchers. The department is investigating these concerns. 

Tourism relief fund 

A tourism relief fund of R200 million was made available by the Department of Tourism to 

support qualifying small, micro and medium enterprises in the tourism and hospitality 

sector. In total, 4 000 applications had been approved to each receive a R50 000 relief 

payment. 

By 31 July, 3 994 applicants had been paid. So far, the audit focused on the identification 

of risks and controls in the application process. The audit teams reported to the 

accounting officer the risks created by amendments made to the original process and 

criteria as well as inadequate review and segregation of duties. The accounting officer 

was comfortable that the risks identified have been sufficiently mitigated. 

Sports, Arts and Culture relief fund 

The Department of Sports, Arts and Culture established a R235 million relief fund to assist 

artists, athletes and technical personnel affected by cancellations of sport and art events 

and to fund digital solutions. 

The progress of distributing the funds has been slow with large numbers of the 

applications rejected originally and now being re-evaluated. By 3 July, only R39 million 

was paid out. The audit to date focused on the overall controls in place. The audit 

identified that the original criteria used to evaluate applications were not specific 
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enough to prevent double-dipping and subsequent amendments thereto could result in 

an unfair process. 

Loans through the Industrial Development Corporation 

The Industrial Development Corporation ring-fenced R2,5 billion in funds to provide as 

loans to their clients and other businesses operating in sectors within its mandate. The 

audit team determined that specific criteria for the provision of the loans were 

established and sufficient preventative controls were in place. By 15 July, no loans in 

respect of debt relief had been approved yet as the businesses did not comply with the 

qualifying criteria.  

Food parcels distributed by Sassa 

Before the R350 social relief grant was activated, Sassa used part of its budget to 

purchase and distribute food parcels to people in need. By 11 May, when this initiative 

ended, 146 936 food parcels had been distributed. The audit team determined that the 

distribution process could have been significantly cheaper had Sassa used the existing 

non-profit organisations utilised by the Department of Social Development instead of 

appointing service providers. 

The controls over the distribution of the food parcels were also not always effective, 

which increased the time from application to distribution, incidents of damaged and 

poorly packaged food parcels, and beneficiaries receiving more food parcels than they 

were entitled to.  

Only the food parcels distributed by Sassa were audited and not those distributed by 

other organisations. 

Compensation for occupationally incurred Covid-19 

People contracting Covid-19 in the workplace can claim compensation from the 

Compensation Fund. The fund operates in a compromised internal control environment 

and is busy implementing a new system, which led the audit team to pay attention to 

the ability of the fund to effectively deal with the expected increase in Covid-19-related 

claims. Control weaknesses in the new system were identified as well as in the receipt 
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and adjudication of claims. The accounting officer should pay closer attention to these 

weaknesses and prioritise strong preventative controls. 

C. Procurement of personal protective equipment (PPE) 

So far, the audit of PPE procurement focused on the health and education sectors; in 

particular, on the processes undertaken to identify the need for PPE, the procurement 

process, payments made and PPE delivered. 

The audit is in different stages of completion – in some provinces, a lot of the procurement 

was audited while in others, audit work must still begin. The audit teams were not able to 

consistently obtain all the information needed for auditing PPE and the audit has been 

plagued by delays. Nonetheless, a worrying picture is emerging – thus far the key findings 

on PPE are: 

There are delays in the delivery of PPE 

 In the education sector, this was one of the main factors contributing to the delay 

in the opening of schools. In determining the need for PPE at schools, some 

provinces used unreliable methods for determining the number of employees and 

learners at schools and not the management information systems of Education 

available to them. 

The needs analyses did not always consider that support staff in schools (such as 

cleaners and administrative personnel) also require PPE, and some schools did not 

receive sufficient masks and face shields for learners and teachers. Most of the 

affected schools had to use their own funds to purchase PPE to address the 

shortages, leaving the schools that are in financial difficulty in a vulnerable position. 

 The purchasing of large volumes of PPE for the health sector already started in 

March, but some health facilities experienced shortages of certain PPE items 

during the pandemic. This is mainly due to significant delays in delivery by 

suppliers. 

Further work will be done to determine whether the reasons for the delays extend 

beyond low availability of certain PPE items in the market. 
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PPE are not always procured at market-related prices 

 The National Treasury determined the specifications and market-related prices for 

PPE items. Through instruction notes, the National Treasury made it a requirement 

for public sector institutions to purchase the specified PPE at these prices or less 

and provided for approval processes if there is no choice but to procure at a higher 

price. 

 Contrary to these instructions, our analyses of orders placed by health departments 

identified that some items were priced at more than double and even five times 

the prescribed price. Similar instances were identified in the procurement of PPE in 

the education sector where the national and provincial departments are not 

procuring PPE at market-related prices. 

There are deficiencies and non-compliance in PPE procurement processes 

Although emergency procurement processes were allowed for procuring PPE, it does not 

mean that all supply chain management requirements as defined in legislation were 

relaxed. Teams are still busy auditing the procurement processes, but are identifying 

matters such as suppliers not having valid tax clearance certificates, quotation and 

competitive bidding processes not being correctly applied, inadequate or inaccurate 

specifications and evaluation criteria and the incorrect application thereof, conflicts of 

interest, and the awarding of a contract in the health sector to a supplier with no previous 

history of supplying or delivering PPE. 

There are insufficient controls to ensure the receipt and payment of PPE at the levels of 

quality and price ordered 

 The problem with the quality of PPE purchased is most evident in a few schools that 

were visited where the masks provided were not to specifications and were often 

one-size-fits-all (whether for a child or an adult). Instances were also found where 

specified PPE items ordered by a health department were substituted by the 

supplier with items of a lower specification, which the department accepted and 

even paid for at the higher price of the originally ordered item. In addition, poor 

controls were evident in auditees that received and paid for goods that were not 

ordered. 
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The procurement of PPE remains a key focus of the audit and most of the outstanding 

audit work should be completed within the next two months, which will provide a more 

comprehensive picture in the next report. There are clear indicators of fraudulent 

activities in the procurement processes, which will be further investigated and shared 

with the newly established fusion centre and other investigating agencies. 

D. Emergency supply of water  

The washing of hands is a crucial component of protection against the virus, but there 

are communities and schools that do not have easy access to water. The Department of 

Water Affairs and Sanitation and the Department of Education identified the need for 

emergency water supplies to communities where there is no or an unreliable water supply 

and to schools without water and sanitation facilities. 

The departments provided the funding and determined where emergency water is 

required. Rand Water was appointed as an implementing agent to procure water tanks 

and tankering services. 

The water supply initiative is behind schedule – the planned installation date for tanks 

across 3 401 informal settlements was the first week of May, but by 31 July, only 69% were 

reported to have been installed. The Department of Education only transferred the first 

funds to Rand Water by 26 May, which delayed the start of the emergency response. The 

delayed start and pressure due the reopening of schools resulted in corners being cut in 

the installation of water tanks and the design specifications for foundations and 

hydraulics not always being followed. 

The audit of the needs analysis, procurement and distribution processes is still in its early 

stages but shows the following key findings on the emergency water supply to 

communities at this time: 

 The Department of Water Affairs and Sanitation could not provide a reliable listing 

of all water tanks delivered and their location, which makes it difficult for us to audit 

whether the water tanks paid for have been received. It also calls into question the 

effectiveness of the controls implemented by the department and the reliability of 

the reporting on the implementation of the initiative. 
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 In some instances, Rand Water did not comply with the required procurement 

processes to appoint suppliers for water tanks and tankering services.  

 

E. Frontline services and health response to Covid-19 

The audit of selected frontline and health response initiatives, in addition to PPE 

procurement and water supply, is in an early stage and will be reported on more 

comprehensively in upcoming reports. Some of the key observations at this stage are: 

Ventilators 

The R410 million pledged by the Unites States government for South Africa’s health 

response has not yet been received and of the 1 000 ventilators pledged, only 150 had 

been received by 6 July. The availability of ventilators in the market remains a problem – 

1 144 ventilators were ordered for the health sector and by 31 July only 58 could be 

delivered. 

Quarantine sites 

In planning the health response, it was expected that a high number of people would 

require facilities for quarantine and self-isolation. In total, 6 123 quarantine sites were 

initially targeted but by 31 July, only 510 sites had been identified by the Department of 

Public Works and only 192 had been activated for use by the Department of Health. The 

slow progress is partly as a result of poor coordination between the two departments, 

which also resulted in accountability for the sites being unclear and our audit efforts 

being hampered. 

The audit identified control weaknesses, overpayments, money spent on sites not yet 

activated (approved) by the Department of Health, and state-owned properties 

upgraded for use as quarantine sites not being utilised. It is unlikely that government will 

pursue the original target for quarantine sites as the demand for such facilities has been 

relatively low. 

Field hospitals 

In total, R4,8 billion was made available for field hospitals. For this purpose, 66 projects 

were identified across the country – the money would be used either to upgrade current 
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hospitals or build/use temporary structures to increase hospital beds. By 30 June, only 18 

of these projects had been completed. 

The audit of the procurement processes for appointing contractors only recently 

commenced as a result of delays in providing us with the information and documentation 

requested, but the audit teams have already identified non-compliance with legislation 

in the processes followed. This is another area in which there is a need for closer 

cooperation between the health and public works departments to monitor the demand 

for additional beds and the implementation of the initiative. 

Temporary residential units 

A resettlement programme for informal settlements was initiated in response to the 

increased risk of contracting Covid-19 in overcrowded and dense settlements. This would 

be done by fast-tracking the move of residents to already completed permanent 

structures and to temporary residential units. 

The audit focuses on 31 571 temporary residential units planned for completion through 

95 projects across the country. The progress with these projects has been slow and 

concerns were raised about inadequate coordination across the human settlements 

sector. In this early stage of the audit, the audit teams are observing discrepancies in 

pricing and the allocation of units to beneficiaries, which we will pursue further as the 

audit continues. 

Expanded public work programme 

The expanded public works programme (EPWP) was mobilised to provide frontline 

services and, at the same time, much-needed job opportunities. The Department of 

Public Works was tasked with urgently sourcing 25 000 additional workers to assist the 

Department of Health with screening, testing and educational campaigns – funding of 

R771 million was allocated for this purpose. 

By 30 June, only 8 229 workers had been recruited and R26 million spent on management 

and administrative expenses and PPE for participants. No payments had yet been made 

to workers as the start of the programme was delayed. The Independent Development 

Trust is the implementing agent for the EPWP and also for this initiative. The same poor 
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record keeping and potential fraud risks are emerging as has been reported for a number 

of years with regard to the programme.  

Local government 

Local government is at the forefront of dealing with the response to the pandemic and 

the social and economic impact thereof. Funding was provided by the national 

government to support municipalities in providing emergency water supply, increased 

sanitation of public transport and facilities, food and shelter for the homeless as well as 

basic and community services. 

At first R3,9 billion was provided through repurposing grants that municipalities already 

received for the 2019-20 financial year towards Covid-19 response, topped up by money 

from the municipal disaster relief fund. The fiscal relief package provided for a further R20 

billion for municipal support in the form of an additional R9 billion in grants for Covid-19 

response and a further R11 billion in equitable share payments. 

The increase in equitable share will be paid out later in the year and is to provide 

community services as well as basic services to the additional households who lost their 

source of income and became indigent due to Covid-19. Audit work on the spending at 

municipal level will begin in October 2020 and will cover procedures to determine 

whether the money provided was used for its intended purpose and in compliance with 

the relevant legislation.  

Other 

The audit also focuses on community screening and testing in the health sector and 

frontline services by the Department of Defence. Audit work in these areas only started 

recently and will be reported on in upcoming reports. 

A call to leaders to use the report to improve governance 

systems  

Makwetu says that “accounting officers and authorities were appreciative of the matters 

we reported to them and committed specific actions to prevent any recurrence and to 

deal appropriately with what has already transpired. However, some disagreed with our 

findings and others needed more time to consider the actions they need to take. 
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We will report on the steps they took and whether it had a positive impact on the 

continuing implementation of the initiatives in our next special report.” 

He further confirmed that his audit teams have engaged with executive authorities to 

ensure that they are aware of the status of the Covid-19 initiatives for which they are 

responsible and any risks and concerns they should pay attention to. 

Says Makwetu, “as can be observed from all the initiatives started this far, there are 

significant risks that point to internal deficiencies as well as the exposure to external risk 

on the funds. To date, less than half of the appropriated funds have been spent. This 

suggests that a heightened level of oversight will be required as more programmes are 

rolled out.” 

“We call on oversight structures to use this report to direct their oversight actions and call 

accounting officers and authorities as well as executive authorities to account for the 

implementation of the initiatives related to the pandemic and the management of the 

funds entrusted to them. This report should become the baseline for the interrogation by 

oversight on how the funds entrusted for the Covid-19 response were used.”  

Makwetu clearly indicated that the upcoming reports on the government’s response to 

the pandemic will be a useful tool to monitor whether the control weaknesses which 

open up the funds for abuse are being closed and whether the instances where abuse 

already happened were appropriately dealt with. 

Conclusion 

Makwetu urged all role players “to heed our call for a shift in thinking towards prevention. 

Designing and implementing controls that prevent fraud, errors and abuse are an 

investment that pays off when an institution is called upon to deal with a crisis as we are 

now experiencing. It is by far a better approach than having to deal with lengthy and 

costly investigations and a loss of resources and public confidence. Even in the midst of 

a crisis, transparency and accountability for government spending to the benefit of 

citizens cannot take a backseat”. 

Issued by: Auditor-General of South Africa 

Contact: Africa Boso • (012) 422 9880 • Africab@agsa.co.za 

mailto:Africab@agsa.co.za
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Follow the AGSA on Twitter:  AuditorGen_SA 

 
 

 

 

Media note: The first special  report on the financial management of government’s Covid-19 initiatives will be available 

on www.agsa.co.za.  

About the AGSA: The AGSA is the country’s supreme audit institution. It is the only institution that, by law, has to audit and 

report on how government is spending taxpayers’ money. This has been the focus of the AGSA since its inception in 1911 – 

the organisation celebrated its 100-year public sector auditing legacy in 2011. 

https://twitter.com/AuditorGen_SA
http://www.agsa.co.za/

